
From: Hoch, Kevin [Kevin.Hoch@aptim.com] 

Sent: Tuesday, July 14, 2020 10:23 AM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN 

(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN 

NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN 

NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Mabb, Karen T CIV USN 

NAVFAC SW SAN CA (USA) [karen.mabb1@navy.mil]; Harbin-Ireland, Angie (angie.harbin-

ireland@woodplc.com) [angie.harbin-ireland@woodplc.com]; Jensenj1@battelle.org; 

berry@battelle.org; chi@battelle.org; peter.loveridge@errg.com; Kemper, Tim 

[tim.kemper@aptim.com]; Click, James [james.click@aptim.com]; Ayala, Mike 

[Mike.Ayala@aptim.com]; Hanelt, Norm [Norm.Hanelt@aptim.com]; Kalombo, Eddie 

[eddie.kalombo@aptim.com]; Killpack, Randall [randall.killpack@aptim.com]; Lightner, 

Michael [michael.lightner@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Egan, Mark 

[mark.egan@aptim.com]; Schul, Raymond [raymond.schul@aptim.com]; Orloff, Ken (CFS) 

[ken.orloff@aptim.com]; jchoynowski@ecmconsults.com; jamiedelpozzo@biomaas.com; James 

Rossi [jrossi@ecmconsults.com]; Johnson, Nels [Nels.Johnson@aptim.com]; Condit, Rose 

[rose.condit@aptim.com]; Fielding, Daniel [daniel.fielding@aptim.com] 

Subject: [Non-DoD Source] HPNS Parcel E Phase 1 and Phase 3 Weekly CQC Meetings 

Attachments: D2005 CTO 0024 Project QC Meeting No. 029 Parcel E Phase 1 Agenda 2020-

0708.pdf; D0006 CTO 4761 Project QC Meeting 014 Parcel E Phase 3 071420 

Agenda_Rev01.pdf 

 

 
Good morning- 
 
Attached please find materials for the CQC call. 
 
Regards, 
 
Kevin 
 
Kevin Hoch 

Quality Control Manager 

 
APTIM | APTIM Federal Services LLC 
 

O  925.288.2008 

M  415.572.1814 

E  kevin.hoch@aptim.com 

 

4005 Port Chicago Hwy, Suite 200 

Concord, California 94520 
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Call-in number:   
 
Start: 1120  End:   
 
Safety Topic:  Overnight site “visitors” 
 
Old Business 

Submittals 
• Submittal 001 - Rebar for Seawall 

o Submitted to Navy for informational purposes only on 2/17/20 
• Submittal 002 – Shoring Design 

o Approved by Navy on 03/24/20 
• Submittal 003 – Slurry Mix Design 

o Approved by Navy on 02/27/20 
• Submittal 004 – Import Fill (Stanford Pile) 

o Approved by Navy on 03/24/20 
• Submittal 005 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
o Approved by Navy on 03/24/20 

• Submittal 006 – Rip Rap Armor Stone (Product data sheets/test reports) 
o Approved by Navy 5/18/20 

• Submittal 007 – Slurry Wall Implementation Plan 
o Approved by Navy 5/18/20 

• Submittal 008 – Filter Fabric Product Data 
o Submitted to Navy on 6/01/20 
o Note that product data was also submitted for informational purposes for the Geogrid 

Reinforcement required for armored revetment at IR02 NW (the project specs for 
which do not require government approval) 

• Submittal 009 – Cone Penetrometer Testing (CPT) Investigation 
o Awaiting final Navy approval  

 
New Business 

Status of Work  
• Completed installation of slurry wall cap 
• Started demobilization of slurry wall batch plant equipment 
• Started upland excavation of Geogrid anchor 
• UXO Construction Oversight 
• Radiological controls and support 
• Site maintenance ongoing (BMPs, fencing, etc.) 
• Ongoing upwind and downwind continuous air monitoring, as well as work area real-time dust 

monitoring using personal data RAMs (pDRs) 
 

(b) (4)
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Analytical Results 

• No new analytical results received 
 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD 

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 

 
Work to be accomplished the remainder of this week 

• Complete demobilization of slurry wall batch plant and equipment 
• Continue excavation of upland soil for Geogrid anchor 
• Rad Controls and support 
• UXO support  
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached 2-week look ahead) 

• Continue excavation of upland soil for geogrid anchor 
• Prep for Geo-grid installation 
• Remove surface debris, and shoreline sediment/soil/debris from EOS-2, EOS-3, EOS-4 
• Rad Controls and support 
• UXO support  
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Inspections 

Preparatory 
• None 

Initial 
• None  

Follow-up 
• Dust Control and Air Monitoring 
• Radiological Controls 
• Topographical Survey 
• IR02-NW Slurry Wall Construction 
• UXO Construction Oversight 
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Off-site Work or Materials Testing 

• None  
 

Additional Documentation Required  
• None   

 
QC, Production Issues  

• None 
 
Safety Issues 

• All work was completed safely with no accidents or near misses reported. 
 

Items That May Require Revising Project Plans  
• None 

 
Action Items 

• None 
 
Comments/Questions 
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Call-in number: 1   
 
Start: 1100  End:   
 
Safety Topic: Overnight site “visitors” 
 
Old Business 

 
Field Change Requests (FCR) 

• 001: Existing SS/SD lines in RA excavations – Navy Approved (05/01/20) 
• 002: ISO-Pacific Soil Sorting System (S3) Proof of Concept Demonstration. 

– Approval was received by APTIM on 12/31. 
• 003: Former SS/SD trenches in RA excavations - In Navy review 
• 004: Excavation Dewatering - Navy approved 3/12 
• 005: Addition of back-up laboratory (Enthalpy) to expedite TAT –Navy RPM approved 

3/12/2020. SAP addendum (FCR) submitted 3/13/2020 to QAO. 4/17/20 – canceled as Enthalpy 
lab closed (permanently out of business) 

• 006: Impacts of the radiological rework areas on non-excavation, intrusive RA activities (i.e. 
well installation/decommissioning, GW injections, and soil gas surveys). APTIM prepared draft 
FCR; but on hold as need Navy to confirm extent of rework areas and potential limitations to 
planned Phase 1 RA work outside of IR-02 to identify impacts. – on hold 

Submittals 
• Submittal 001 – Import Fill (Stanford Pile) 

 Approved by Navy on 12/19/19; CDPH 01-08-2020 
• Submittal 002 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
 Approved by Navy on 02-27-2020 

New Business 
 
Status of Work  

• Completed excavations EX02GR73SW, EX02B525, EX02B250, EX02GR71SW, 
EX02B256 and EX02TA16A 

– Collected confirmation samples 
– 1 LLRO was found inEX02B256 lift 7 (small metal debris) 

• Completed backfill and compaction at EX02B412, EX02B456, and EX02GR93SW 
• Started to backfill/compaction at EX02B401 
• Continued S3 Proof-of-Concept Demonstration 
• Collected SF Bay surface water samples 
• Continued transferring soil to stockpiles and screening to 2-inch minus with PowerScreen 
• Site maintenance (BMPs, fencing, etc.) 
• Sanitized all equipment daily 
• Conducted upwind and downwind continuous air monitoring as well as work area real-time 

dust monitoring using personal data RAMs (PDRs). 

(b) (4)
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Analytical Results 

• See attached, new results are highlighted. 
 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD  

 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 

 
Work to be accomplished the remainder of this week 

• Backfill EX02B256 
• Continue screening excavated soil to remove smaller debris 
• Continue S3 Proof-of-Concept Demonstration with RSY Pad Screening 
• Waste stockpiling 
• Collect SF Bay surface water samples 
• Air monitoring, site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached current plus 3-week look ahead) 

• Conduct over-excavations and confirmation sampling as necessary 
• Conduct backfilling of excavations as appropriate 
• Screen excavated soil to remove smaller debris 
• Continue S3 Proof-of-Concept Demonstration with RSY Pad Screening 
• Load, place and scan soil on RSY Pads 
• Conduct upwind and downwind continuous air monitoring as well as work area real-time dust 

monitoring using personal data RAMs (PDRs). 
• Site maintenance (BMPs, fencing, etc.) 

 
 
Inspections 
 

Preparatory 
• None 

 
Initial 

• None 
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Follow-up 
• Dust Control and Air Monitoring 
• Radiological Controls 
• UXO Construction Oversight 
• Soil Excavations 
• Confirmation Sampling 

 
Off-site Work or Materials Testing 

o None  
 
Additional Documentation Required  

o None   
 
QC, Production Issues  

o None 
 
Safety Issues 

o All work was completed safely with no accidents or near misses reported. 
 
 
Items That May Require Revising Project Plans  

o None 
 
Action Items 
 
Comments/Questions 
 







 
Analytical Results 

Final Confirmation Soil Samples 
Remedial Action at Parcel E - Phase 1 

Hunters Point Naval Shipyard, San Francisco, California 
Contract N62473-12-D-2005       CTO 0024  

 
 

     
EX56B021 12/30/19 Y Mercury Backfill complete 
     

Notes:  
Table presents confirmation sample results unless otherwise noted. 
 
a   Sidewall will be over-excavated 2-feet back from the original sidewall and laterally  (10-feet maximum 

on each side of confirmation sample location).  A confirmation sample will collected at the same depth as 
the original confirmation sample and analyzed for the constituent that exceeded Tier 2 criteria in the 
original confirmation sample.  

 
Floor will be over-excavated 1-foot deeper and laterally (2.5-feet in each direction from the original 

confirmation sample location.  A confirmation sample will collected at the same location as the original 
confirmation sample and analyzed for the constituent(s) that exceeded Tier 2 criteria in the original 
confirmation sample.  Unless an additional step-down excavation extends the original 
planned excavation depth to below 5 feet, additional sidewall samples are not required 
and only a replacement bottom sample will be collected. 

 
 See Section 8.3.6 of RAWP and Section 17.1.2 of the SAP 






